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INTEROFFICE 
Rocky Mountain 
Remediation Services, L.L.C. MEMORANDUM 

. protecting the environment 

DATE: September 22, 1996 

TO: Distribution 

FROM: Herb Finkelm ment, T130F, X5491 

SUBJECT: MEETING MINUTES FOR THE 707 “A” MODULE STRIP-OUT MEETING OF 
SEPTEMBER 11,1996 - HNF-093-96 

Action: Attendees are responsible for the action items listed below. 

PURPOSE 
The Purpose of this correwondence is to distribute the meetina minutes for the 707 “ A  Module ” 
Strip-out meeting held on September 1 1, 1996. 

DISCUSSION 

Name Departmmt B!do P hone/PaaedFAX 

Attendees: 
Herb Finkelman 
Carol Bicher 
Jay Elkins 
Jim Kamerman 
Steve Sandoval 
Jim Thomson 
Phil Scanlan 
Jim Koffer 
Rob Heim 
Tim Humiston 
Mary Aycock 

Absent: 
Peter Tourigny 
Clay Conger 
Peter Sauer 
Bill Roushey 
Maria Martinez 
Dan Booco 
Mike Mirowski 
Lorenzo Casey 

Overview: 

Project Mgmt. 
Engineering 
SSOC Eng. 
Rad Eng. 
Waste ODS 
Project Mgmt. 
K- H 
Const. Mgmt. 
Const.Mgmt. 
Eng. 
Waste Liaison 

Maint. Proc. 
SSOC PM 
SEG 
ssoc 
Planning 
Engineering 
Planning and Cost 
Const. Mgmt. 

T130F 
T13OF 
B750 
B750 
T893A 
T13OF 
T130F 
T764B 
T891 C 
T130F 
T13OF 

T439D 
T130F 
T130F 
B750 
T130F 
T13OF 
T13OF 
T891 C 

549 1 /DO38 1 /F52 1 5 
91 00/D91 OO/F8244 
6532lD7521 /F7397 
81 86/D3528/F7191 
41 38/D1104/F6172 
51 24/D3863/F5215 
5960/03872/F5215 
none/D4568/F6783 

2700/D0850/F8244 
5903/ none /F8244 

4496/D1711/F7096 
61 64/D7864/F5215 
3721/05101/F8244 
303 1 /D7439/F8244 

1. The project consists of the removal of glove-boxes A80, 1 10 and 125, clean-out and 
modifications several other glove-boxes, and other strip-outs in the “A” module of Bldg. 707. 
It also includes the strip-out of equipment in the NDA area of the bldg. 

XD 
B707-A-000031 
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2. 

3. 

The initial engineering was done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 
One IWCP remain to be issued, the NDA Carousel Removal, which will be presented at 
ORC on 9/11. A 1 10 mill and 125 lathe disassembly has commenced, Non VSS Pipe and 
Electrical strip-out is nearly complete and the A 80 Glove-box has been removed from the 
centerline, and is ready to remove from the module. The miscellaneous glove-box work 
IWCP effort has commenced. 
The project will focus on the A 11 0 and miscellaneous work on the north side of the module 
to allow construction to commence October 7. The remaining work will follow. 

4. 

Project Management: 

1. Mary AycocklPete Sauer still need to update the Waste Management plan to reflect the 
current project approach. They expect to complete this by 9/20. There are difficulties in 
coverage for property disposal activities. They are trying to hire a person to be dedicated 
to D&D. We have already pulled some tags and will elevate this to Upper Mgmt. if we can 
not resolve it promptly. 
Mary or a designee will walk the module 9/5 with construction to assure we have defined all 
the required samples. 
We have resolved the A 80 mixed waste concerns and expect to crate and move the box to 
776 later this week. 
We have a list of missing material which is being ordered. 
Due to delays in getting a crit iimit to move the B '12 crate into the building, we wili waste the 
lead until the crit issue is resolved. We also have an OK to use cardboard to cover the 
rough edges as we volume reduce. It should be minimized to ensure we stay below 10% of 
the crate to avoid mixed IDCs. 
Crit Engineering has major site-wide issues which have several impacts. The SSC crit limit 
revisions are a low priority as is the 707 crate shipment limit. 

2. 

3. 

4. 
5. 

6. 

Engineering: 

1. 

2. 
3. 
4. 

5. 

6. 

7. 

8. 

Construction: 

The remaining IWCP is the NDA carousel which is now scheduled for ORC today. This 
delay due to F module priority will have no impact. 
The A 1 10 lift plan is nearly complete. We will complete 125 later in the process. 
We have obtained all available dwgs for the A 70 and 90 equipment. 
We will make a final determination on which end plate design we will use after we view the J 
Module Mock-up. 
4 core samples are required. We confirmed no additional cores are required in A 70 because 
we can inspect the inside of the box. The steps to take the core samples is in the IWCP. 
We are proceeding with the procurement of the PAPRs and close-out of remaining approval 
issues. 
Herb requested that engineering have a person in the module at least 2 days a week to 
review current and future activities. This has not yet been implemented. 
The SSC and bag-port design are nearly complete. 

1. The 0-2 (miscellaneous glove-boxes) package pre-reqs are complete and work has started. 
The internal sampling, which is required only 1 10, 125 and possibly the C cell will be 
performed closer to the actual breach of the boxes, but due to difficulties in getting the 
samples done, we will do this as soon as practical.. 
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2. 

3. 
4. 
5. 

6. 

The gantry crane has been located and is moving to the building. Rob is to locate a low 
profile chain fall. 
We have certified welders as required. 
We have full time IH coverage with a " Q  person. 
(No change)Fire Watch training is required and still an open issue. There are questions on 
the extent of the training requirement. Jim Koffer is to check with McAllister on what was 
done in J module. 
We will monitor the timing to schedule Alarm Tech activities. The interfaces with NDA and 
FPE must be worked out. For A 11 0 we have an OK to de-inert after the NDA screen. 125 
will remain functional for as long as possible. 

Cost Schedule: 

1. The schedule is being updated, but will not be issued until the 1 10 and 125 disassembly 
plan is revised. The 110 detail has been developed, and the 02 package detail will be 
developed after this meeting. 

Operations: 

1. 

Action Items: 

We are continuing to monitor the PPE issue. 9/10 we experienced a glove shortage. 

1. 
2. 

4. 

5. 

8. 

10. 

12. 

18. 
19. 
20. 
22. 

24. 

25. 

26. 

27. 

Modify Waste Management Plan. Action: Mary Aycock, Due: 9/20. 
Develop To-Go sample list followed by a composite list. Action: Mary Aycock, Due: List 
complete - construction reviewed for accuracy not completeness. Mary or Pete to walk with 
construction this week. 
Provide a detailed procurement status. Action: Tom Maydew Due: Status provided - need to 
order missing items. 
Review the B 12 packaging requirements: Action: Mary Aycock and Gene Brown Due: 
Deferred - do not have B 12 crit limit. 
Review Glove Bag Procurement for adequacy. Action: Herb Finkelman and Carol Bicher 
Due: Not critical at this time. 
Review lift plans with craft, with A 80 the most immediate concern. Action: Carol Bicher and 
Jim Koffer Due: A 80 is complete. A I  10 is complete. A 125 will be later. 
Obtain Vendor drawings for equipment in A 70 and 90. Follow-up on dismantlement options 
as required. Action: Carol Bicher Due: Closed - available dwgs located. 
Determine core sample requirements. Action: Carol Bicher Due: Closed - details in IWCP. 
Schedule Fire Watch Training. Action: Jim Koffer Due: 
Schedule Alarm Tech. Effort. Action: Jim Koffer Due: 
Provide costhhedule data. Action: Maria Martinez Due: Schedule to be finalized after 125 
plans and NDA plans are determined. 110 and 02 plans developed. 
Confirm Craft and RCTs understand lead packaging requirements. Action: Mary, Jim K, Jim 
T. Due: Deferred pending B 12 crit limit. 
Provide Respiratory Protection requirements and plan to implement, Action: Angie Dennis 
Due: 
Determine disassembly plan for A I  10 and 125. Action: Carol Bicher Due: A 1 10 complete 
and 125 roughed out pending lessons learned from 1 10. 
Resolve final approach for box end-plates. Action: Carol Bicher and Roland Paschal1 Due: 
Will review J mock-up and make decision. 
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29. 

30. 
31. 

32. 
33. 
34. 

35. 
36. 
37. 

38. 
39. 
40. 

Determine if additional Core samples are required for A 70. Action: Carol Bicher Due: Closed 
- Not required. 
Review Prem Air Design packages with Jim Stailing. Action: Dan Booco Due: 
Is 24" bag in port a problem with the 707 SSC spec. Action: Dan Booco Due: Closed - 
Standard design. 
Resolve concerns over Air Mover Noise e.g., muffler with IH. Action: Carol Bicher Due: 
Resolve Welder Cert questions. Action: Roland Paschal1 Due: Closed - welders available. 
Resolve IDC issue for covering sharp edges. Action: Pete Sauer Due: Closed - can use in 
appropriate quantities. 
Do we need a machine oil MSDS? Action: Closed - MSDS in Shift Mgrs. office. 
Resolve need for different RWP if have fixed contamination. Action: Jim Koffer Due: 
Inspect below inspection plate in 1 10 box for floor tie and hold-up. Action Jim Koffer. Due: 
Closed - nothing found. 
Develop plan for x-ray head removal. Action: Carol Bicher Due: 
Locate/procure low profile chain-fall. Action: Rob Heim Due: 
Resolve property disposal issues, Action: Mary Aycock Due: 

The next meeting will be September 18,1996,8:30 a.m. in T891C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

H N F: d I u 

Distribution 

Attendees: 
K-H 
C. Conger T13OF 
J. W. Kameman B750 
P. Scanlan T130F 
R. E. Williams T130F 

RMRS 
C.A. Bicher 
D. A. Booco 
G. J. Bracken 
D. Chojnacki 
D. W. Coyne 
J. Koffer 
M. Martinez 
T. Maydew 
M. J. Nelson 
J. R. Thomson 
P. R. Tourigny 
D. J. Warfield 
Corres. Control 

T13OF 
T I  30F 
T130B 
T891 C 
T439D 
T891 C 
T13OF 
BO80 
T891 C 
T130F 
T439D 
T13OJ 
BO80 

SEG 
M. T. Aycock T103F 
P. Sauer T130F 

ssoc 
R. J. Ballenger T883B 
J. Elkins B750 


